

## CITY OF LANSING CSO SEWER SEPARATION PROJECT PRIVATE INFLOW REMOVAL PROGRAM FLOWCHART AND TIMELINE

## TIMELINE

	YEAR 1	YEAR 2	YEAR 3	YEAR 4	YEAR 5
	PROJECT INITIATION	DRAFT FINAL	BID CONSTRUCTION BEGINS	CONSTRUCTION CONTINUES CONSTRUCTION	PROJECT PROJECT
- 1		FINAL PLANS	AWARDED	COMPLETED	PERFORMANCE CLOSEOUT
		PLANS		I	CERTIFICATION

